

CONFIDENTIAL

~~SECRET~~

14 July 1958

MEMORANDUM FOR: Chief, Technical Services Staff

SUBJECT : Request for Increase in Funds under Contract RD-112,
Task II, [redacted] Destructor System
for [redacted] Aircraft (ED-178A)

25X1
25X1

1. Description of the Project

This task is for the development and fabrication of components for the
[redacted] destructor system.

25X1

2. Purpose of the Project

Task II provides for the development and fabrication of an initiator switch and accessories to make possible the destruction of equipment on [redacted] aircraft. The accessories, consisting primarily of plastic detonating cord connectors, have been completed and delivered; however, additional funds will be required to complete the environmental testing on the initiation switch. The attached letter from the contractor states the reasons for this increase. The remaining work to be performed is the completion of the environmental testing and the final fabrication of fifteen units for delivery to this division.

25X1

3. Recommended Contractor

The recommended contractor for this task is [redacted]

[redacted] They performed the initial work and are the logical contractor to complete the work.

25X1
25X1

4. Support Requirements

There are no support requirements with other Government agencies. This program is being coordinated with Air Maritime Division and TSS/APD.

5. Total Cost

The total amount of funds required for completion of this task is \$12,854.00. Charges for these additional funds are to be made against Allotment Number 9-2502-10.

58 funds used.

6. Security Information

Contract RD-112 is an Agency sterile contract. Task II is also Agency

36 056 020770 01092
56 02
22 2010 AUTHN RM 100

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~
~~SECRET~~

sterile; however Government interest may be shown. The device is unclassified by itself, but Agency interest is classified Secret and may be divulged only on a need-to-know basis to appropriate security approved personnel.

7. Project Engineers

The project engineers for this program are [redacted]
and [redacted] Room 210, West Outbuilding, extension [redacted]

[redacted]
Chief
TSS/Engineering Division

DD/P/TSS/ED, [redacted]

Distribution:

Orig - ED-178A when ret'd from C/TSS
1 - [redacted] File
1 - ED Chrono

- 2 -

~~CONFIDENTIAL~~
~~SECRET~~